
Dear Clients, 

 

Scheduling Consultants will be 
issuing a bi-monthly newsletter to 
our faithful clients throughout the 
year.  This will give you an idea of 
what projects we are scheduling, 
new projects that have come our 
way, and tips to help you through-
out your busy day.  Thank you for 
letting us work with you and we 
hope you enjoy the first edition of 
our newsletter! 

Best regards, 

 
Craig Olsen, President 
& Carmelita Thorndike, Vice Presi-dent 

A note from Scheduling Consultants... 

• St. Francis Medical Center 
J. E. Dunn Construction Company 
Project Value:  $65 million 
Location:  Grand Island, Nebraska 
 

• The Glass House 
J.E. Dunn Construction Company 
Project Value:  $80 million 
Location:  Denver, Colorado 
 
• Medical Center of Aurora 
Calcon Constructors 
Project Value:  $15 million 
Location:  Aurora, Colorado 

• Dunstan Middle School 
JHL Constructors 
Project Value:  $15 million 
Location:  Lakewood, Colorado 
 
• Thomas Bean Tower 
Swinerton Builders 
Project Value:  $16 million 
Location:  Denver, Colorado 
 
• Safeway FMSFCU 
Calcon Constructors 
Project Value:  $1 million 
Location:  Englewood, Colorado 

• Northstar Phase 3 
G.E. Johnson Construction Company 
Project Value:  $115 million 
Location:  Truckee, California 
 
• Ironbridge Homes 
Hansen Construction 
Project Value:  $155 million 
Location:  Glenwood Springs, Colorado 
 
• Lincoln Commons Retail 
 Bldg A 
Calcon Constructors 
Project value:  $2 million 
Location:  Englewood, Colorado 
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Scheduling tips 
for June: 

 

Project Archiving 
 

Schedule Archiving Tips: 

• Never update or change a 
schedule that has been is-
sued to the owner or subcon-
tractors 

• Copy and rename the base-
line or current updated 
schedule-this creates an 
audit trail 

• Use the newly created copy 
as the schedule to update or 
make changes 

• Use a file naming system 
that is consistent. 

 i.e., EXBL (EX=project 
 name; BL=baseline)  
 EX01 (EX=project 
 name; 01=1st update) 

 

Archiving: 

• Create a file of hard copies 

• Create a file of electronic 
copies 

 
University of New Mexico Children’s Hospital & Critical Care Pavilion 
Project Value:  $146 million 
Location:  Albuquerque, New Mexico 
Project start date:  October 14, 2004 
End date:  November 26, 2007 
 
Jaynes & J.E.Dunn joint venture are expanding the current hospital to a 
new 476,555 square foot, six floor clinical facility for children.  Some of 
the additions will include a maternity ward, trauma center, and private 
patient rooms. 

UNM Children’s Hospital in Albuquerque 

 

SCL New Projects 

Contact Information: 
4025 Automation Way, F-3 
Fort Collins, Colorado 80525 
(970) 224-2503 Office 
(970) 226-5182 Fax 
craig@schedulingconsultants.com 
carmelita@schedulingconsultants.com 
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